Workday Change & Implementation Timeline

Workstreams: Phase 1: Configure & | Phase 2: End-to-End (E2E) Testing | Phase 3: Deployment | Phase 4: Stabilization

System Go-Live: December 19

Week Starting	May 9	May 16	May 23	May 30	Jun 6	Jun 13	Jun 20	Jun 27	Jul 4	Jul 11	Jul 18	Aug 1	Aug 15	Sep 22	Oct 10	Nov 17	Nov 14	Nov 11	Dec 20	Dec 19	★	Jan 2	Jan 9	Jan 16	Jan 23
Project Week #	**Wk 18**	**19**	**20**	**21**	**22**	**23**	**24**	**25**	**26**	**27**	**28**	**39**	**31**	**36**	**41**	**43**	**46**	**47**	**49**	**51**		**52**	**53**	**54**	**55**

PROJECT PHASE

- **Phase 1: Configure & Prototype** — Config Wkbks Due; Data Validation
- **Phase 2: End-to-End (E2E) Testing** — E2E Testing; Parallel Payroll Testing
- **Phase 3: Deployment** — Go/No-Go Decision; Go-Live 12/19
- **Phase 4: Stabilization** — Post-implementation support

TENANT BUILDS

- **EZE Tenant**
- **Parallel Build**
- **Gold Phase 2**

HIGH ACTIVITY WINDOW: RESOLVE

- Intensive period for issue resolution, Config & Workbook finalization

KEY ACTIVITIES

- **Wkbks Due; DGWs Due;** Payroll Impacting DGW Due
- **XYZ Signoff**

TESTING

- **Augment Scenarios**
- **End to End Testing**
- **Payroll Parallel Testing**
- **Regression Testing / KTs**

CHANGE ACTIVITIES

- **Change Readiness Activities** — Impact Assessment; Change Reports; Job Aids; Training Delivery
- **JOB AID DEVELOPMENT**
  - KSI Drafting
  - XYZ Review
  - KSI Editing
- **TRAINING EXECUTION**
  - Training Development & Reviews
  - **Training Delivery**

NotebookLM

Implementation Timeline – Wave 1



Change Management Deliverables



★ Key milestone

** Integrations will continue builds within their remaining sprints.*